

Project X — Project Documentation

Document purpose: Test document for the MCPPROJECT RAG pipeline.

1. Project Overview

Project X is a software application currently in the initial development phase. The team is preparing the core application features, database connectivity, and project documentation.

2. Current Status

The project has not yet reached active implementation for the listed tasks. The current project tasks are planned and awaiting work. The project has no documented critical blocker in this document.

3. Current Tasks

Task	Status	Priority
Build login page	To Do	Medium
Fix database connection	To Do	Medium
Prepare project documentation	To Do	Medium
Design initial application structure	To Do	Medium

4. Technical Requirements

The application requires a working web application layer, database connectivity, authentication, project documentation, and integration with external project-management information sources.

5. Risks and Blockers

The primary technical risk identified for the initial development phase is the database connection task. No confirmed production blocker or critical incident is documented here.

6. Deadlines and Milestones

No fixed deadline is specified in this test document. A future milestone should be defined after the initial application structure and database connection work are completed.

7. Project Goal

The goal of Project X is to deliver a functional software application with a reliable database connection, user login capability, and complete project documentation.